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Ms. Jane Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

Dear Ms. Hedges:

RED

PLAN FOR REVISION OF FEASIBILITY STUDY FOR THE 200-CS-1 CHEMICAL SEWER
GROUP OPERABLE UNIT, DOE/RL-2005-63, DRAFT A AND PROPOSED PLAN FOR THE
200-CS-1 CHEMICAL SEWER OPERABLE UNIT, DOE/RL-2005-64, DRAFT A

The purpose of this letter is to provide the U.S. Department of Energy, Richland Operations Office
(RL) plan for revision of the subject feasibility study, as requested in the State of Washington
Department of Ecology's (Ecology) letter dated July 31, 2006.

The following information includes RL's plan for revision of the feasibility study.

Based on our review of Ecology's comments and other correspondence, RL has identified two
significant areas that will be the focus of comment resolution activities:

• Integration of RCRA closure requirements with Comprehensive Environmental Response
Compensation and Liability Act (CERCLA) remedial action requirement; and

• risk assessment methodology and application in the feasibility study.

A number of the comments requesting additional information or clarification require further
discussion to ensure that the intent of the comment is clear. RL proposes a series of issue/comment
resolution workshops starting in September 2006 to discuss and clarify comments, resolve comments
where possible, and identify actions needed to resolve remaining areas of disagreement. Clarification
of RCRA/CERCLA integration issues for the 200-CS-1 Operable Unit must be coordinated with the
resolution of the overall issue currently being worked as part of the M-015 milestone negotiations.
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Within 45 days of completion of the issue/comment resolution workshops, RL will provide a detailed
response to the feasibility study comments to Ecology for review. Following Ecology's feedback on
the comment response, actions required by the agreed-upon resolutions will be completed and the
feasibility study and proposed plan will be revised. Depending on the outcome of the comment
resolution process, RL anticipates that substantial action may be required to revise the risk assessment
contained in the feasibility study and to make the resultant changes to the remainder of the document.
Accordingly, submission of the Draft B Feasibility Study and Proposed Plan is .expected by
September 28, 2007. This target date assumes that commentlissue resolution is completed and
Ecology feedback is received by December 29, 2006, and may be adjusted, if necessary, to
accommodate accelerations or delays in issue resolution.

If there are any questions, please contact me, or your staff may contact Matt McCormick, Assistant
Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

aKeithA. Klein
ManagerAMCP:BLF

cc: B. A. Austin, FHI
D. B. Bartus, EPA
G. Bobnee, NPT
R. C. Brunke, FHI
C. E. Cameron, EPA
L. J. Cusack, Ecology
S. Harris, CTLUR
M. J. Hickey, FFS
R. Jim, FN
M. B. Laokey, FHI
T. Martin, HAB
R. D. Morrison, FHI
K. Niles, ODOE
R. E. Piippo; FHI
J. B. Price, Ecology
M. E. Todd-Robertson, FHI
J. A. Varmi, Ecology
J. A. Winterhalder, DFSH
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